User Acceptance Testing Form

PROJECT DETAILS

Project Name	CSIS IT Ticket and Log System
Project Team	Shani Nezar and Lia Theunissen
Project Manager	
Project Lead	
Project Sponsor	Selouna Visser

ACCEPTANCE DETAILS

Acceptance ID	
Requested By	CSIS IT Ticket and Log System Project Team
Date Requested	
Release or Build	
Environment and URL	
UAT Dates	

DESCRIPTION

The CSIS IT Ticket and Log System is a web application for students and staff to report IT faults and for technicians to manage tickets, record job card time, communicate with reporters and escalate issues to NWU Central IT. Administrators use historical records, audit trails and performance reports to oversee departmental support.

This acceptance form records whether the release meets the functional and technical specifications. It contains 28 functional checks, 41 technical checks, 6 supporting project-plan checks and 4 optional or future checks. Complete actual outcomes and evidence during execution before customer approval.

ACCEPTANCE CRITERIA

Criteria 1 covers user-visible workflows. Criteria 2 covers architecture, interfaces, security, safety, performance and software quality. Supporting project-plan checks capture additional quality and handover gates. Technical evidence is reviewed by the technical lead or system administrator alongside user testing.

Test preparation and source references

EXECUTION INSTRUCTIONS

Use a sandbox or agreed test environment, representative sample tickets and controlled NWU test inboxes. Record the release, browser, device, network and dataset used. Use authorized technical reviewers for API, security, backup and infrastructure evidence.

Execute each check and select Pass, Fail, Blocked or N/A. Not run is the initial state. Enter the actual result and an evidence or defect reference. Page-level reviewer and date fields apply to the checks on that page; note exceptions in the evidence field.

Pass requires the expected result and supporting evidence. Blocked identifies a dependency or unresolved baseline decision. N/A requires an approved reason or scope decision. Optional/future checks do not become mandatory without scope approval.

Use continuation records for lengthy evidence. Link defects to their UAT IDs and record ownership, remedial action and retest evidence. Results and customer approval are completed after execution; this form does not certify that testing has occurred.

SUPPORTING DOCUMENTATION

FS - CSIS IT Ticket Log System Functional Specification
Version 1.0.2; cover dated 11 May 2026; 16 PDF pages.

TS - CSIS IT Ticket Log System Technical Specification
Version 1.0.1; dated 9 May 2026; 28 PDF pages.

PP - IT Ticket and Log System Project Plan
DOCX revision 1.2 dated 28 May 2026, plus the supplied PDF project plan. References use named sections and appendices.

Template - HartSpec GUI User Acceptance Testing Form
Supplied 4-page PDF; section structure adapted for the CSIS project.

FS and TS page references use the PDF page sequence, including covers, because the technical contents page and printed numbering differ. UAT IDs are local identifiers created for this form; original FR1.1 through FR5.5 identifiers are retained in the relevant source references. Descriptive and repeated requirements are consolidated into testable checks.

TEST DATA AND REVIEWERS

Dataset Reference	
User Reviewers	
Technical Reviewers	
Evidence Location	

Acceptance baseline decisions

Record the approved interpretation before passing affected checks. Retain both source requirements until resolved.

D01 REPORTER AUTHENTICATION

FS p. 11 requires email/password login and a logged-in reporter. TS p. 11 permits NWU-email reporting without account creation. Confirm entry, identity verification and secure access to own tickets.

D02 FRONTEND TECHNOLOGY

FS pp. 6-10 specifies a React MERN single-page application. TS p. 19 specifies HTML5, CSS3 and Vanilla JavaScript. Confirm the release architecture and any accepted deviation.

D03 AVAILABILITY TARGET AND PERIOD

FS p. 13 targets 99.9% during academic hours. TS p. 25 specifies 98% during 07:30-18:00 Monday-Friday and a 9.5-hour semester downtime cap. Agree target, calendar and measurement period.

D04 LIFECYCLE LABELS AND TECHNICIAN ACCESS

FS uses New, Assigned, In Progress and Resolved and assigned workloads. TS uses Pending and Escalated, claim-to-In Progress, and an all-open-ticket dashboard. Agree transitions, label mapping and permission scope.

D05 HOSTING BOUNDARY

FS p. 7 and TS p. 19 require CSIS internal hosting; TS p. 10 also mentions cloud hosting. Confirm the approved environment and university data-location boundary.

Decision approver and date

Acceptance baseline decisions

Record the approved interpretation before passing affected checks. Retain both source requirements until resolved.

D06 DEFINITIONS OF TIME METRICS

FS requires accumulated start/stop work time and creation-to-closure turnaround. TS FR2.5 requires claim-to-resolution elapsed time. Keep all three distinct and agree the report labels/calculations.

D07 CONCURRENT LOAD PROFILES

TS p. 22 requires at least 50 connections. The project Quality Plan tests up to 100 users with sub-2.0-second responses. Record both profiles and identify the approved release gate.

D08 AUDIT PERMANENCE AND RETENTION

FS p. 13 and TS FR4.1/FR5.4 require permanent/immutable history; TS p. 24 requires post-2026 archiving or anonymization. Agree how retention preserves approved audit requirements.

D09 HAZARD PRIORITY AND ESCALATION INTERVAL

TS FR1.2 lists Low/Medium/High; TS p. 23 adds Critical/Hazardous and a predetermined timeout, with 30 minutes as an example. Approve the expanded priority set, timeout and Lab Manager recipient.

Decision approver and date

Criteria 1 Functional requirements

UAT-F01 to UAT-F05 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-F01 Login and role routing

FS pp. 6, 10-11, Authentication; TS pp. 11, 24; D01

Test Log in as Student/Staff, Technician and Admin; repeat with invalid credentials.

Expected Valid users reach the correct role dashboard using a secure session; invalid login shows a clear error. Student entry follows approved D01.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F02 Profile and role administration

FS pp. 6-7, 9; TS p. 9, User Overview

Test Review a user profile and exercise authorized user and role management; repeat as an ordinary user.

Expected Names, NWU email and assigned roles persist correctly; only authorized administrators can change permissions.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F03 Structured fault submission

FS p. 11, Ticket Logging; TS pp. 13-14, FR1.1

Test Submit title, detailed description, category, location, lab station ID and urgency from the portal.

Expected The form captures all required fault details, uses predefined categories and urgency selections, and confirms a successful submission.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F04 Required fields and email validation

FS pp. 11, 13, Error Prevention; TS p. 18, 3.5.3

Test Omit each mandatory field, enter invalid field values and an invalid NWU email, then correct them.

Expected Clear validation prevents incomplete or invalid tickets; corrected input is accepted. Record the approved institutional email domains.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F05 Unique identity and ticket persistence

FS pp. 7, 11; TS p. 14, FR1.3

Test Create multiple tickets, reload them and inspect their saved records with an authorized tester.

Expected Each ticket has a unique Ticket ID, creation time, correct reporter association and initial state; all fields persist in MongoDB. See D04.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 1 Functional requirements

UAT-F06 to UAT-F10 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-F06 Urgency and queue ordering

FS pp. 6, 11; TS p. 14, FR1.2

Test Create Low, Medium and High urgency tickets and inspect the technician queue.

Expected Priority is saved accurately and organizes the queue so higher urgency work is visible first; hazardous priority is tested separately in T cases.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F07 Reporter ticket visibility

FS pp. 6, 9, 13; TS pp. 17-18, 24

Test As two different reporters, view recent requests, open a ticket and track its status; try the other reporter ticket.

Expected Each reporter sees their own requests and status history; another reporter ticket is inaccessible through both UI and API.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F08 Technician queue and filters

FS pp. 9-10; TS p. 14, FR2.1

Test Open the technician dashboard, filter each lifecycle state and inspect priority ordering and ticket cards.

Expected Authorized technicians see the permitted queue, status filters and history; cards show station ID, priority and time since submission. Labels follow D04.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F09 Claim and technician assignment

TS p. 14, Feature 2 sequence; FS p. 6; D04

Test Claim a pending ticket and reopen it as the assigned technician.

Expected The ticket records the technician and claim time, moves to the approved active state and updates the dashboard and history.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F10 Controlled lifecycle changes

FS pp. 6, 12; TS p. 14, FR2.2; D04

Test Move a ticket through each approved state and attempt an unsupported state change.

Expected Only approved transitions succeed; the ticket, queue and audit history remain consistent for New/Pending, Assigned, In Progress, Escalated and Resolved as agreed.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 1 Functional requirements

UAT-F11 to UAT-F15 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-F11 Start and stop job card timer

FS pp. 11-12, Job Cards; PP Appendix A UAT-02

Test Start a timer, wait a measured interval and stop it; inspect the job card and time log.

Expected Start and stop timestamps persist, active work changes the state to In Progress, duration is calculated to the second and the displayed total matches MongoDB.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F12 Accumulated work sessions

FS p. 12, Job Cards

Test Start and stop two measured work sessions for the same ticket, then reopen the job card.

Expected The total adds both sessions correctly in minutes/hours, persists after reload and has timestamped audit entries for the time records.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F13 Claim to resolution elapsed time

TS p. 15, FR2.5; FS p. 12; D06

Test Record a claim time, pause active work and later resolve the ticket; compare reported durations.

Expected Claim-to-resolution elapsed time is calculated and saved separately from accumulated active timer time and creation-to-closure turnaround, using approved D06 definitions.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F14 Resolve with mandatory summary

FS p. 12, Resolution; TS p. 14, FR2.3

Test Attempt resolution with no summary, then enter troubleshooting steps and resolve.

Expected An empty summary prevents closure; valid resolution records notes and closure time, archives the ticket from active queues and triggers the user notification.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F15 NWU Central IT escalation

TS pp. 8, 11, 14-15, FR2.4; FS p. 16 ISS-03

Test Escalate a ticket with a reason and inspect the hand-off record with the supervisor.

Expected Status becomes Escalated to NWU IT with reason and traceable administrative hand-off; integration records referrals without requiring write access to central IT databases.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 1 Functional requirements

UAT-F16 to UAT-F20 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-F16 Chronological ticket conversation

FS p. 12, Communication; TS p. 16, FR5.1

Test Reporter and assigned technician exchange several comments on one ticket; reload the thread.

Expected Messages remain linked to the correct Ticket ID, in time order, with sender identity and timestamp; both permitted parties see the same persisted conversation.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F17 Comment notification to counterparty

FS p. 12; TS p. 17, FR5.2

Test Add a public technician comment, then a reporter reply; inspect both NWU inboxes.

Expected Each new public comment triggers an alert to the other party with the relevant ticket link and without exposing another ticket conversation.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F18 Internal technician notes

FS p. 7; TS p. 17, FR5.3

Test Post an Internal Only note, then inspect the ticket and notification content as IT staff and as reporter.

Expected Authorized IT staff can read the note; the student/staff reporter cannot view it in the UI, API responses or notification contents.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F19 Immutable communication history

TS p. 17, FR5.4

Test Post comments and attempt to edit or delete the existing communication through the UI and API.

Expected Posted communication remains immutable and cannot be deleted; the complete troubleshooting history persists under the approved retention approach D08.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F20 Ticket receipt email

FS pp. 11-12; TS p. 15, FR3.3

Test Submit a valid ticket and inspect the generated email and delivery evidence.

Expected An automatic receipt contains the unique Ticket ID and submitted summary, reaches the correct NWU inbox and links to the ticket.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 1 Functional requirements

UAT-F21 to UAT-F24 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-F21 Creation claim status and resolution alerts

FS p. 12, Notifications; TS p. 15, FR3.1-3.2

Test Create, claim, change status and resolve a ticket; capture the resulting notification for each event.

Expected The NWU SMTP service dispatches correctly addressed, template-based updates for all specified events with the right status, dynamic data and direct ticket link.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F22 Historical search and filtering

FS pp. 12-13, Reporting; TS p. 16, FR4.2

Test Filter historical tickets by date range, technician and hardware/category; compare selected records.

Expected Only matching tickets are returned and the filters produce consistent inputs for management reports.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F23 Management metrics and charts

FS pp. 6-7, 12-13; TS p. 16, FR4.3

Test Use a known dataset to calculate turnaround, response times, resolution rates, category counts and workload totals.

Expected Admin graphs and tables match the source data, show workload distribution and recurring faults, and use correct time definitions including creation-to-closure turnaround.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F24 CSV and PDF reporting

FS p. 13, Admin Reporting

Test Apply report filters and download the report in CSV and PDF; open both downloads.

Expected Both report formats contain the selected data and accurate metrics; files are readable and accessible only to the authorized role.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 1 Functional requirements

UAT-F25 to UAT-F28 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-F25 Permanent ticket audit trail

FS pp. 6-7, 13; TS p. 16, FR4.1; pp. 24, 26

Test Perform login attempts, claims, state changes, time entries and closure; review the audit data as Admin.

Expected Critical actions have actor and timestamp records, every state change exists in audit_logs and each resolved ticket identifies its technician and closure time; records resist modification.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F26 Live status and dashboard updates

FS p. 13, Performance; TS pp. 18, 21-22

Test Open reporter and technician views in separate sessions; create a ticket, change status and post a comment.

Expected Ticket lists, status and public messages update asynchronously without a full page refresh, with near real-time visibility and recorded latency.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F27 End to end student and staff workflow

FS pp. 6, 11-13; PP M6

Test As Student and Staff, submit an issue, read the receipt, reply to the technician and follow the ticket to resolution.

Expected Both user groups complete the full reporting and communication workflow successfully and receive the final resolution update.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-F28 End to end technician and Admin workflow

FS pp. 9-13; TS pp. 14-17; PP M6

Test As Technician, claim, time, discuss and resolve a fault; as Admin, inspect its history and report.

Expected All job card, notification, audit and reporting records agree for the same ticket, with role boundaries maintained throughout.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T01 to UAT-T05 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T01 MERN architecture and frontend baseline

FS pp. 6-8, 10; TS pp. 12, 19, 3.7.1; D02

Test Inspect deployed components, dependency versions and the approved frontend decision.

Expected MongoDB, Express and Node.js implement persistence and backend logic. React SPA in FS versus Vanilla JavaScript in TS is resolved and evidenced under D02.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T02 Runtime framework and server OS

TS pp. 10, 19-20, 3.7.1-3.7.3

Test Record installed versions and verify startup in the target server environment.

Expected Node.js is v20.x or greater; Express.js v4.x baseline is verified; target is Ubuntu Server 22.04 LTS or configured Windows Server with a Node process manager such as PM2.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T03 Approved hosting and local data storage

FS pp. 7-8; TS pp. 10, 19; PP Procurement; D05

Test Inspect application/DB hosting, data locations, server allocation and available storage.

Expected The approved CSIS physical/virtual host supports the runtime and persistent ticket/audit storage; data location follows the agreed university boundary and D05.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T04 Browser and desktop platform coverage

FS p. 7; TS pp. 10, 20, 25-26

Test Run submission, dashboard and notification-link workflows in Chrome, Firefox, Edge and Safari on supported desktops.

Expected Functional parity is recorded for Chrome/Firefox/Edge, with FS Safari coverage; Windows 10/11, macOS and Linux browser access works without client installation.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T05 Mobile compatibility and touch workflow

FS pp. 7, 10, 13; TS pp. 10, 17-19, 25-26

Test Use Android and iOS phones/tablets to submit, claim, time, comment and resolve tickets.

Expected Mobile workflows match desktop functionality with readable responsive layouts and touch-friendly controls; FS Android 8.0+ and iOS 11.3+ support is documented or dispositioned.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T06 to UAT-T10 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T06 Minimum client hardware and campus network

FS p. 7; TS pp. 18-19, 21

Test Exercise workflows on a 2 GB RAM dual-core desktop at 720p and a 2 GB quad-core mobile device with a 5-inch display.

Expected Core functions remain usable with keyboard/mouse or touch over stable LAN, Wi-Fi or approved mobile access; standard 10/100 campus networking is sufficient.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T07 NWU branding and status indicators

FS p. 13, Usability; TS pp. 17-18, 3.5.1-3.5.2

Test Inspect the portal, job cards and Admin views against the approved NWU identity.

Expected Purple/white branding and typography are consistent; deep purple #4B2C70 primary elements, slate secondary actions and labelled green/amber/red statuses follow the specified design.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T08 WCAG accessibility and keyboard navigation

TS p. 17, 3.5.1; PP M4

Test Review WCAG 2.1 evidence and manually navigate login, submission, timers, comments and reports using only the keyboard.

Expected The specified WCAG 2.1 requirements, including contrast and keyboard access, are met; focus and labels support the workflows. Attach the audit scope and findings.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T09 Clear UI and conceptual screen coverage

FS pp. 10, 13; TS pp. 12, 18, 3.5.4

Test Review the submission portal, recent tickets, job card board and analytics screen with end users.

Expected Labels and errors are understandable; Log New Fault/recent-ticket access, station/priority/time details and lab/category analytics are present. Conceptual layouts are reviewed against approved designs.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T10 HTTP API and JSON data exchange

FS pp. 10-11; TS pp. 20-21, 3.7.4, 3.8.1-3.8.2

Test Trace browser requests for create, read and update actions using authorized technical tools.

Expected REST methods such as GET, POST and PUT exchange structured JSON between browser and backend; MongoDB storage and outbound Admin metrics follow the specified data flow.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T11 to UAT-T15 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T11 HTTPS and TLS protection

FS pp. 7, 11, 13; TS pp. 20-21, 24

Test Inspect web endpoints and TLS negotiation for login, ticket operations and report downloads.

Expected Web traffic uses HTTPS with TLS 1.2 or higher, protecting credentials and ticket data in transit; unencrypted access cannot expose protected data.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T12 Secure institutional SMTP integration

FS pp. 7, 11-12; TS pp. 19-21, 3.7.2, 3.8.2

Test Inspect Nodemailer configuration, relay permissions, transport encryption and test deliveries.

Expected Notifications use the NWU gateway and approved NWU addresses. Port 587 with STARTTLS meets the secure baseline; any port 25 use cited in TS p. 20 has an approved encrypted relay configuration.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T13 Asynchronous notification processing

TS pp. 21-22, 3.8.1, 3.9.3

Test Generate multiple notification events while submitting and updating tickets; inspect delivery queue evidence.

Expected Email processing does not block application requests and sustained test traffic leaves no unresolved notification backlog.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T14 JWT session enforcement

FS p. 11; TS pp. 11, 20-21, 24

Test Call management APIs with a valid token, no token, an altered token and an expired token.

Expected Signed JWTs establish identity and role for protected requests; invalid or absent tokens cannot claim, close or alter tickets or audit data. D01 governs reporter entry.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T15 Standalone authentication boundary

TS p. 20, 3.7.5; FS p. 16 ISS-05

Test Review login dependencies and management access with central SSO unavailable.

Expected Management authentication operates using the internal module; no unavailable central Active Directory/SSO API is required for the initial release. Future integrations remain separately scoped.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T16 to UAT-T20 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T16 Role and object authorization

FS p. 13, Security; TS p. 24, 3.11.1

Test Attempt own/other reporter reads and edits, technician ticket actions, role changes and Admin report/log access.

Expected Reporters are limited to their own tickets; technicians manage approved workloads; reports/system logs and permission changes are restricted to authorized administrators. Resolve queue scope in D04.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T17 bcrypt credential storage

TS p. 24, 3.11.1

Test Inspect test-account credential records and password verification configuration with an authorized administrator.

Expected Stored passwords are salted bcrypt hashes with the configured high work factor; no plaintext credential storage is present. Record configuration evidence without copying secrets.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T18 Server input sanitization

TS pp. 21, 24, 3.8.3, 3.11.2

Test In the test environment submit malformed values, NoSQL operators and inert XSS/injection test strings through forms and API calls.

Expected Server validation using express-validator prevents injection, unauthorized database access and browser script execution, including when client validation is bypassed.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T19 MongoDB network access restriction

TS p. 24, 3.11.3

Test Review database firewall/bind rules and attempt database connections from permitted and unpermitted test hosts.

Expected Only the application server IP can connect to MongoDB; direct client or unapproved-host access is denied.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T20 Personal information purpose and protection

FS pp. 7-8, 13; TS pp. 23-24

Test Review collected names, NWU emails, ticket content, access permissions and encryption/security evidence with the responsible reviewer.

Expected Personal data supports incident resolution and follows documented POPIA and university handling controls; access and data protection evidence is attached for acceptance review.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T21 to UAT-T25 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T21 Retention archive and anonymization

TS p. 24, 3.11.3; FS p. 13; D08

Test Review the approved post-2026 retention procedure and exercise it on test records.

Expected Records are archived or anonymized after the academic cycle according to the approved policy, while audit traceability and immutable operational history are handled as agreed in D08.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T22 UI response within two seconds

FS p. 13, Performance; TS p. 22, 3.9.1; PP M4

Test Measure login, ticket acknowledgement, timer start and ordinary status/message interactions under normal network conditions.

Expected Standard input responses and ticket acknowledgement are within 2.0 seconds; record timings, network conditions and any failures. PP page-load checks are also captured.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T23 Fifty concurrent connections

TS p. 22, 3.9.3; D07

Test Run at least 50 simultaneous connections exercising submissions, status changes and notifications.

Expected Service remains responsive without data corruption or service decline; capture response times, error counts and notification queue drain evidence.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T24 Large histories and resource efficiency

TS p. 22, 3.9.2; FS p. 13

Test Load representative large ticket histories and monthly reports on older lab and mobile clients; record CPU/RAM and timings.

Expected The system remains usable without client slowdown or significant lag. Record observed limits and agree a dataset and qualitative acceptance decision where no numeric budget is specified.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T25 Concurrent dashboard synchronization

TS p. 22, 3.8.4

Test Open two technician sessions, create a new fault and attempt to claim the same ticket from both sessions.

Expected Polling or supported WebSockets promptly refresh both views; one consistent technician assignment is retained and conflicting claims do not overwrite each other silently.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T26 to UAT-T29 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T26 Functional specification availability target

FS p. 13, Availability; D03

Test Review monitoring logs for the agreed academic-hours observation window and calculate uptime.

Expected Measure against the FS target of 99.9% during standard academic hours; record window, downtime and result separately from the technical target until D03 is approved.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T27 Technical availability and downtime target

TS p. 25, 3.12.2; D03

Test Review logs for 07:30-18:00 Monday-Friday and semester unplanned downtime.

Expected Measure both TS requirements: 98% uptime in that window and no more than 9.5 hours unplanned downtime per semester. Record period and resolve the differing targets under D03.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T28 Unassisted student learnability

TS p. 25, 3.12.3

Test Have 10 new students independently submit a fault without training or verbal assistance; record each elapsed time.

Expected All 10 students submit successfully without verbal help and each submission takes less than 60 seconds; attach participant timing evidence.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T29 Hazard priority and visual alert

TS p. 23, 3.10.1; D09

Test Submit safe test descriptions of live-wire/burning-equipment hazards and inspect the technician dashboard.

Expected Physical-risk tickets receive Critical/Hazardous priority and a prominent red labelled alert for immediate attention; no actual hazardous equipment is needed for testing.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T30 to UAT-T33 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T30 Recurring hardware fault visibility

TS pp. 18, 23, 3.10.1

Test Create recurring hardware-failure examples for the same lab location/server rack and inspect historical reports.

Expected Technicians and management can identify repeated location-specific failures for investigation, including potential overheating/cooling patterns.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T31 Crash safe ticket updates

TS p. 23, 3.10.2

Test In an isolated test environment interrupt a status update, recover the service and inspect ticket and audit data.

Expected Transactional handling restores the last known good state or a fully committed update; no partial or lost hazard ticket remains.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T32 Unanswered physical hazard escalation

TS p. 23, 3.10.2

Test Set and record the approved hazard timeout, leave a Physical Hazard test ticket unanswered and observe escalation.

Expected At the predetermined interval the Lab Manager receives the escalation notification. Thirty minutes is an example in TS, not a fixed threshold until approved.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T33 Safety records and reminders

TS p. 23, 3.10.3

Test Review a hardware fault submission and retrieve the hazard handling history with the safety reviewer.

Expected The form displays approved NWU laboratory safety reminders; digital records show reported hazards and actions for the institution safety review and OHSA evidence.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T34 to UAT-T37 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T34 Daily automated database backups

TS p. 26, 3.12.6; PP Risk Plan

Test Inspect backup schedules, logs and artifacts for consecutive 24-hour windows.

Expected MongoDB backups run automatically and successfully at least once per 24-hour window; evidence identifies the latest recoverable backup.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T35 Restore within two hours

TS p. 26, 3.12.6

Test Restore a backup into an isolated environment using the documented procedure; time the operation and validate records.

Expected The database returns to its last known good backed-up state within 2 hours, with ticket, user, time-log and audit integrity verified.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T36 Endpoint documentation and code quality

FS pp. 8-9, 13; TS p. 25, 3.12.1

Test Review all backend endpoints, code comments, schema naming and static analysis results.

Expected Every endpoint has JSDoc or Swagger documentation; ESLint or equivalent reports no critical style violations. snake_case data names and PascalCase modules follow TS conventions or documented exceptions.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T37 Developer onboarding and modular maintenance

FS pp. 8-9, 13; TS p. 25, 3.12.1

Test Give a new maintainer the README and repository; time setup and review separation of major modules.

Expected The maintainer can run the application in less than 20 minutes using the README; commented modular code supports future maintenance and deployment to other departments.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Criteria 2 Technical and nonfunctional requirements

UAT-T38 to UAT-T41 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-T38 End user help and manuals

FS p. 9, User Documentation; TS pp. 11-12

Test Open the quick-start PDF, login-page FAQ and user/technician/Admin manuals; follow a workflow from each.

Expected Help covers access/login and password recovery, submission/categories, ticket status, timer use, secure comments, reports, user roles and troubleshooting in clear visual steps.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T39 Technical documentation and models

FS pp. 9, 15; TS pp. 11-12, 27-28

Test Review the handover set and referenced analysis models against the release.

Expected Architecture, ERD, state transitions, wireframes, schemas, server deployment, SMTP setup and failure troubleshooting are available, current and professionally typed; external references follow NWU Harvard style.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T40 Version control and update delivery

FS p. 8; TS pp. 12-13, 20

Test Review GitHub history, repository documentation and the departmental deployment/update procedure.

Expected Source and technical documents are version controlled, secure SSH/HTTPS supports repository access and the documented update process delivers the approved release to the departmental server.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-T41 Zero licence cost and launch scope

FS p. 8; TS p. 11, 2.5.2-2.5.3; PP Financial Plan

Test Review production dependencies, service plans and permitted deployment audience.

Expected The release uses approved free/open-source tooling and university resources with zero new licensing costs; initial launch is restricted to CSIS labs/offices within the 2026 scope.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Supporting project plan acceptance checks

UAT-P01 to UAT-P03 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-P01 Automated API and security acceptance evidence

PP Acceptance Plan M3; Quality Plan

Test Review the release automated API/unit test suite and security assessment.

Expected Automated API tests have a 100% pass rate and there are zero critical security vulnerabilities; attach the release-specific reports.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-P02 One hundred user performance exercise

PP Quality Plan, Performance Load Testing; D07

Test Simulate up to 100 users performing representative workflows and capture response-time and integrity results.

Expected The project-plan sub-2.0-second response target is assessed at the 100-user profile; retain this evidence separately from the TS minimum of 50 connections.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-P03 Resolution email within two minutes

PP Appendix A UAT-03; FS p. 12

Test Change a test ticket to Resolved; record trigger, dispatch and inbox arrival times.

Expected The resolution email dispatches within 2 minutes of the trigger. Record inbox arrival separately so dispatch and delivery are distinguishable.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Supporting project plan acceptance checks

UAT-P04 to UAT-P06 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-P04 Infrastructure and relay readiness

FS p. 16 ISS-02; TS p. 28 ISS-001/002; PP Procurement

Test Review the allocated host, database access, network paths, SMTP credentials and relay permission evidence.

Expected The dedicated environment and email relay are provisioned and verified; unresolved dependencies have owners and cannot be recorded as passed without evidence.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-P05 Operational transfer and deployment verification

PP Appendix D; Acceptance Plan M7

Test Review repository ownership, VM/SSH and MongoDB access transfer with the CSIS Network Administrator; verify deployed workflows.

Expected The permanent maintainer receives ownership/access through secure channels, environment/IP/connection documentation and user guides; sponsor reviews deployment and handover evidence.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-P06 User adoption and escalation readiness

FS p. 16 ISS-01/03/04/06; PP Risk Plan

Test Review assigned maintenance capacity, the approved NWU escalation procedure and transition from the legacy support mailbox.

Expected A support owner, clear user guide and escalation hand-off exist; the planned automatic legacy-mailbox reply directs users to the portal and outstanding project issues have recorded actions.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Optional and future requirements

UAT-O01 to UAT-O04 | Record actual outcomes, evidence links and defect IDs in the fields below.

UAT-O01 Future file attachments

TS p. 17, FR5.5

Test Review architecture and any separately approved attachment scope.

Expected The design can be extended to screenshot/log uploads; implemented upload functionality is a future enhancement unless explicitly included in this release.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-O02 Optional offline queue viewing

FS p. 14, Offline Resilience

Test Review service-worker/cache design and, only if implemented, view a queue during a simulated disconnection.

Expected Offline access is optional/future scope; record implementation evidence or an approved N/A disposition without making it a current mandatory gate.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-O03 Optional browser printing

TS p. 19, 3.6.3

Test If in scope, use browser print on a job card or solution report.

Expected The optional printed output is readable through standard OS/browser printing; otherwise record approved N/A.

Result: Not run

Actual outcome / evidence / defect reference:

UAT-O04 Future Outlook or central system integrations

FS p. 16 ISS-05; TS pp. 11, 20

Test Review proposed integration boundaries and MFA/SSO dependencies with the supervisor.

Expected Future Outlook/calendar and full central-system integration remain separately approved work; initial escalation record and local management login remain testable without them.

Result: Not run

Actual outcome / evidence / defect reference:

Reviewer

Date

Acceptance results

ACCEPTANCE RESULTS

Testing Methods Used	
Lead UAT Reviewer	
Date Completed	
Release Tested	

Summarize the executed checks below. Totals are entered by the reviewer; they do not calculate automatically. Count optional checks separately from the mandatory release baseline.

Acceptance group	Total	Pass	Fail	Blocked	Not run / N/A
Criteria 1 Functional requirements	28				
Criteria 2 Technical and nonfunctional requirements	41				
Supporting project plan acceptance checks	6				
Optional and future requirements	4				

OVERALL RESULTS

Not assessed

Record overall findings, residual risk and remedial action required. Every failed or blocked check needs a defect/action reference, an owner and a retest or approved disposition.

Criteria 1 reviewer and date

Criteria 2 technical reviewer and date

Remedial action and retest record

Use the UAT ID and a linked defect record to preserve the full reproduction steps and evidence. Copy this page or attach a controlled continuation sheet if more rows are required.

ACTION 1

UAT ID / defect		Severity	
Owner / due date			

Remedial action and actual retest evidence

Retest result	Not run	Retester / date	

ACTION 2

UAT ID / defect		Severity	
Owner / due date			

Remedial action and actual retest evidence

Retest result	Not run	Retester / date	

ACTION 3

UAT ID / defect		Severity	
Owner / due date			

Remedial action and actual retest evidence

Retest result	Not run	Retester / date	

Customer approval

CUSTOMER APPROVAL

The customer reviewer assesses the completed UAT record, supporting technical evidence, baseline decisions and remedial actions before recording the acceptance decision. Acceptance pending changes must identify the conditions and responsible owners.

Customer Reviewer	
Role	CSIS IT Supervisor / Project Sponsor
Release Approved	
Acceptance Record ID	

ACCEPTANCE DECISION

Not assessed

Conditions of acceptance or reasons for nonacceptance

Customer Signature	
Date	
Project Manager	
Signature and Date	
Technical Reviewer	
Signature and Date	

SUPPORTING DOCUMENTATION

Functional Specification v1.0.2; Technical Specification v1.0.1; Project Plan and acceptance/quality appendices; completed test evidence; approved baseline decisions; defect and retest records; operational handover evidence.